

Initial Project Planning Template

Team ID	MCA
Project Name	Smartphone Usage, Digital Addiction & Well-Being Analytic
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product Backlog Priorities

- **High Priority:** Data collection, data cleaning, smartphone usage analysis, digital addiction analysis, well-being analysis, dashboard creation, and final reporting.
- **Medium Priority:** Application-wise analysis, interactive filters, and additional dashboard features.
- **Low Priority:** Optional visual enhancements that are not essential to the main analysis.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password.	2	High	Project Team	1-09-2026	02-09-2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1		USN-2	As a user, I will receive a confirmation email once I have registered for the application	1	High	Project Team	1-09-2026	03-09-2026
Sprint-2		USN-3	As a user, I can register for the application through Facebook	2	Low	Project Team	1-09-2026	04-09-2026
Sprint-1		USN-4	As a user, I can register for the application through Gmail	2	Medium	Project Team	2-09-2026	05-09-2026
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	Project Team	05-09-2026	09-09-2026